
PSAP
Request

Date Phase I
Proj./Actual
Phase I *

Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Deployment
Status

Accomac County 00 11/28/00 NCAS 09/25/01 08/31/02 Ready for Drive testing.
Alexandria (City) 00 1/22/02 NCAS 07/12/01 08/31/02 Ready for Drive testing.
Alleghany County 06/11/02 12/01/02  Stand-alone deployment; No FOC from NTELOS. PSAP Ready in Dec/Jan.
Amelia County Sheriff's Office 3/22/02 11/29/02 NCAS FOC 11-1-02.  MAST to verify PSAP readiness.
Anne Arundel 05/22/01 TBD PSAP not ready.
Arlington County 00 11/20/01 NCAS 07/12/01 08/31/02 Ready for Drive testing.
Bedford County Sheriff's Office 2/3/00 10/31/02 NCAS DS3 Problems.  Working with the LEC to resolve.
Botetourt 1-17-02 01/14/03 NCAS PSAP not ready until Jan '03.FOC 11-1-02.
Bristol (City) 1/29/02 12/15/02 NCAS
Caroline 6-25-02 12/22/02 NCAS FOC 11-1-02
Carrol County, Twin Counties 10/26/99 11/15/02 NCAS Sprint Revised Trunk FOC 11-6-02.
Charles City Sheriff's Department 10/16/01 10/15/02 NCAS Ready to Test.  PSAP not ready until Jan '03.
Charlotte County Sheriff's Office 4/20/98 10/15/02 NCAS Ready to test.  Emporia trunk trbl.  Alternate routing FOC 11-8-02.
Chesapeake (City) 00 08/28/00 NCAS 03/28/01 08/31/02
Chesterfield 00 06/30/00 NCAS 02/07/01 09/14/02 Ready for Drive testing.
City of Colonial Heights 3/6/02 10/30/02 Ready to test.  Need LRK coordination.
Covington 5/8/02 11/30/02 Trunks ordered.  PSAP not ready until Jan. '03.
Danville 01 1/16/02 NCAS 04/04/02 10/01/02
Dinwiddlie Sheriff's Office 10/16/01 TBD NCAS 08/08/02 02/04/03 PSAP not ready for Phase I until 1Q-2Q 2003.
Fairfax County 00 10/25/00 NCAS 07/12/01 08/31/02 PSAP CAD display problems.
Farmville, Town of 2/13/02 10/31/02 NCAS Sprint revised FOC 11-4-02.
Fauquier County 01 07/17/01 NCAS
Franklin Police Department - City 2/14/00 10/31/02 NCAS Emporia trunk trbl.  Alternate routing FOC 11-8-02.
Frederick County Sheriff's Office NCAS 07/23/01 09/14/02 No RF coverage.  Shentel Analog system coverage.
Fredericksburg, City of 3/29/02 11/30/02 NCAS Spotsylvania trunks will serve Fredericsburg.
Gloucester County Sheriff's Department 10/3/01 10/31/02 NCAS Emporia trunk trbl.  Alternate routing FOC 11-8-02.
Goochland 3-14-02 11/15/02 NCAS Revised FOC 11-1-02 due to DACS hardware installation required.
Greensville County/City of Imporia 2/14/00 TBD NCAS FOC 11-5-02.
Hampton (City) 00 02/28/00 NCAS 03/21/01 08/31/02 Phase 2 Live.
Hanover County 01 2/19/02 NCAS  
Henrico 00 06/30/00 NCAS 10/18/01 08/31/02 Phase 2 Live.
Hopewell, City of, Police Department 7/26/01 10/09/02 NCAS Live.
Isle of Wight County 9/25/01 10/15/02 NCAS Emporia trunk trbl.  Alternate routing FOC 11-8-02.
James City County 02 11/01/01 NCAS 04/04/01 05/14/02 Phase 2 Live.
King William 1-24-02 TBD NCAS Need Caroline DS1.  FOC 11-1-02.
Lancaster County Sheriff's Office 11/5/01 10/31/02 NCAS Trunks re-ordered to new SR; traffic plans sent to PSAP.  FOC 11-12-02.
Loudoun County 00 10/23/00 NCAS 07/12/01 08/31/02 Ready for C&A/922 testing.
Louisa County Sheriff's Department 12/4/01 TBD NCAS PSAP not ready.  No trunks until October 2.
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Lunenburg County Sheriff's Department 1/9/02 TBD NCAS Vfy'd RF coverage.  VZW will send RF data ASAP.
Mecklenburg County E911 11/30/01 10/15/02 NCAS Emporia trunk trbl.  Alternate routing FOC 11-8-02.
Middlesex County Sheriff's Office 2/3/00  TBD NCAS On hold -- PSAP not ready for Enhanced 911 yet.  FOC 11-1-02.
Montgomery Sheriff's Department 2/14/00 10/03/02 NCAS Live.
New Kent County Sheriff's Office 9/17/01 11/15/02 NCAS Testing in progress.  Troubleshooting problems.
Newport News City 00 03/23/00 NCAS 03/27/01 05/17/02 Phase 2 Live.
Norfolk City 00 03/30/00 NCAS 04/01/01 05/14/02 Phase 2 Live.
Northhampton 00 04/21/00 NCAS 09/25/01 08/31/02
Nottoway 2-25-02 08/24/02 NCAS PSAP not ready.  Sprint installing new S/R.  Comp in Dec.
Orange County Emergency Comm. 2/3/00 09/30/02 NCAS Phase 1 Live.
Patrick County Sheriff's Office 11/8/01 10/31/02 NCAS Testing in progress.  Troubleshooting problems.
Petersburg (City) 2/3/00 10/29/02 NCAS Live.
Pittsylvania County 02 3/19/02 NCAS Moto switch.
Portsmouth (City) 00 03/29/00 NCAS 04/20/01 08/31/02 Phase 2 Live.
Powhatan 00 07/12/00 NCAS
Prince George County Police Department 12/11/01 10/31/02 NCAS Cell addresses missing.  Ready to retest.Have to Schedule through L. Robert 
Prince William 911 Comm. 2/3/00 10/31/02 NCAS 07/12/01 11/15/02 Ready to test.Ready for C&A testing.
Pulaski County Sheriff's Office 6/26/01 10/30/02 NCAS PSAP had display problem.  Ready to retest.
Richmond (City) 00 07/07/00 NCAS 08/09/02 Phase 2 Live.
Richmond County Sheriff's Office NCAS 09/06/01 08/31/02
Roanoke (City) 1/16/01 09/26/02 NCAS 09/20/01 09/30/02 Ready to test.  PSAP has CAD display issues, delay until 2003.
Roanoke County Police Department 2/2/01 09/26/02 NCAS 09/20/01 09/30/02 Phase 1 live.
Rockbridge County Sheriff's Dept 3/29/00 10/15/02 NCAS 05/23/02 11/19/02 Correct Phase 1 data not received.  Working w/Sprint to resolve.
City of Salem 11-30-00 09/26/02 NCAS Ready for 911 drive test.
Shenandoah County 9/26/01 CAS
Southampton County Sheriff's Dept 11/15/01 10/31/02 NCAS Emporia trunk trbl.  Alternate routing FOC 11-8-02.
Spotsylvania County Sheriff's Dept 4/9/97 09/30/02 NCAS Phase 1 Live.
Stafford County 2/14/00 10/03/02 NCAS 04/01/02 09/30/02 Ready for C&A /922 testing.
Suffolk 00 03/29/00 NCAS 03/26/01 05/17/02 Phase 2 Live.
Surry 11-16-01 11/15/02 Trunks complete by 11-8-02.
Sussex County Sheriff's Office 11/29/01 10/31/02 NCAS Emporia trunk trbl.  Alternate routing FOC 11-8-02.
Vinton, Town of 5/23/02 11/31/02 NCAS PSAP trunks ready Mid-November.  VZW trk FOC 11-1-02.
Virginia Beach (City) 00 04/13/00 NCAS 03/13/01 08/31/02 Phase 2 Live.
Washington County 1/4/02 11/15/02 NCAS  
Westmoreland County 12/27/00 10/31/02 NCAS Trunks re-ordered to new SR; traffic plans sent to PSAP.  FOC 11-12-02.
Williamsburg City 02 11/01/01 NCAS
Wise 9-13-02 03/09/03 Need RF data from VZW.  Will send ASAP.
York 00 02/10/00 NCAS 03/14/01 04/08/02 Phase 2 Live.
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